
 
 
 
 

AMENDMENT #5 – Revised Schedule of Events 
 

Section 1.4 
 

 RFP NUMBER 41900-001-0000000047 
 

June 16, 2006 
 
 
 
 
 
 
May 23, 2006 Release of RFP 
May  31, 2006 Letter of Intent 
June 6, 2006, 2006 Deadline for written questions 

June 16, 2006 Answers to written questions posted on the DCH 
Website 

June 30, 2006 Proposals due 
TBD Site Visits (if required) 
July 26, 2006 Contract award (on or about) 
August 14, 2006 Contractor begins work (on or about) 
August - December 31, 2006 Implementation Period 
January 1, 2007 Go-Live Date 
 
 
 


